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Project Readiness 

Environmental Risk 

Upon approval for MPDG grant funding, NCDOT is ready for obligation as soon as the necessary 

documentation can be executed. Most of the proposed project components are located within an 

existing active highway corridor requiring minimal to no changes to the existing land use. The 

MORE I-74 Project will be developed through extensive planning with public consultation and 

through active coordination with all regulatory agencies. The Project can begin quickly upon 

obligation of grant funds, and grant funds will be spent expeditiously once construction starts. 

Detailed Project Schedule 

The proposed MORE I-74 project schedule is outlined in Figure 1, assuming funds are obligated 

in FY 2024.  Environmental analysis and preliminary design stage is scheduled for completion by 

Q1 2026. The environmental schedule outlines the necessary timeline to complete key NEPA 

milestones, thus ensuring that construction begins within 18 months of award to sufficiently meet 

the statutory deadline to obligate funds by September 30, 2027, and begin construction by March 

30, 2029. 

Figure 1: Project Schedule 
 2024 2025 2026 2027 2028 2029 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 

Project Award                   

Complete Agreement                   

Project Development                   

Procurement                   

Right-of-Way                   

Utilities                   

Construction Begins                   

Required Approvals 

NEPA Status of the Project 

The NEPA process for the MORE I-74 Project corridor is underway as NCDOT STIP Project 

I-6055. Currently, the Project is in the data collection and scoping stage of the project development 

process. Final NEPA documentation is anticipated to be signed by Spring 2026. 

Environmental Permits and Reviews   

Based on project experience and preliminary environmental screening, it is anticipated that the 

I-6055 Project will be processed as an Environmental Assessment (EA) / Finding of No Significant 

Impact (FONSI). However, it is recognized that the Lead Federal Agency will make the final 

determination regarding the NEPA action required.  
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NCDOT’s participation in USDOT’s innovative environmental process and use of Project ATLAS 

to streamline environmental screening and data collection will help expedite project 

implementation. As part of the NEPA process, potential impacts to features in and around the 

project corridor will be reviewed and required regulatory agency approval from Federal and State 

agencies will be coordinated, listed in Table 1, as deemed necessary. 

Table 1: Required MORE I-74 Project Reviews 

Project Feature  Agencies Providing Input and/or Approval 

Waters of the U.S. U.S. Army Corps of Engineers, North Carolina Division of Water Resources 

Cultural Resources North Carolina State Historic Preservation Office, Federal and State Tribes  

Threatened or 

Endangered Species 

U.S. Fish and Wildlife Service, North Carolina Wildlife Resources Commission, 

North Carolina Department of Environmental Quality Marine Fisheries 

Grant Agreement Federal Highway Administration, North Carolina Department of Transportation 

Environmental Studies 

A Feasibility Study was previously completed that included in the MORE I-74 corridor in October 

20171. The report lists the potential for impacts to right of way and recommends that consideration 

be given to a variable median width to mitigate these impacts, wherever possible. The study also 

lists the potential for noise impacts along the corridor and recommends that a detailed Traffic 

Noise Analysis be prepared during project development. However, the study determined that 

abatement measures will “likely” be required. In addition, the project was found to have impacts 

to wetlands, rivers and streams, flood plain areas, and high-quality waters / outstanding water 

resources. Agency coordination and mitigation efforts will be required. 

There are no properties listed on the National Register of Historic Places (NRHP), public parks, 

recreation areas, or wildlife or waterfowl refuges in the project area qualifying for protection under 

Section 4(f) of the USDOT Act of 1966. 

NCDOT Coordination 

Since 1997, NCDOT has used the Section 404/NEPA Merger Process to develop projects. This 

environmental streamlining strategy “merges” decision-making for NEPA and Section 404 of the 

Clean Water Act (CWA). In the Merger Process, a team of agency representatives meet at seven 

strategic decision (concurrence) points in the NEPA/SEPA project development and permitting 

process to discuss and concur on major project decisions. This process ensures that NCDOT will 

receive all permits necessary to implement a project in a timely manner, in addition to following 

the Integrated Project Delivery (IPD) program. 

Public Engagement  

The Project will aim to meaningfully engage and incorporate feedback from communities affected 

by the project, providing accommodations to make participation accessible regardless of race, 

national origin, disability, age, or gender. These equity considerations will be integrated into the 

 
1 connect.ncdot.gov/projects/planning/FeasibilityStudiesDocuments/FS-1508A_Feasibility-Study_Report_2017.pdf 

https://connect.ncdot.gov/projects/planning/FeasibilityStudiesDocuments/FS-1508A_Feasibility-Study_Report_2017.pdf
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project development process but will especially be important during the public involvement 

portion. NCDOT is planning to host one open-house public meeting and one public hearing with 

a formal presentation at an accessible point along the MORE I-74 corridor. Local residents will be 

notified via postcard and other notices will be advertised online on a project webpage. If deemed 

necessary, translated materials and/or a translator can be available at meetings. In addition, small 

group community-based meetings can be held in addition to the public meetings to solicit feedback 

from key groups, particularly with vulnerable populations and disadvantaged communities. 

State and Local Approval 

NCDOT has the authority to make decisions regarding the location, construction, maintenance, 

and repair of all roads in the counties within the project area. The project will be completed 

utilizing a data-driven planning process that will incorporate important transportation and 

environmental planning decisions, as well as encourage the participation of community members 

and underserved populations. All proposed MORE I-74 project components are currently 

programmed in the State Transportation Improvement Program (STIP) as STIP Project No. I-6055. 

Federal Transportation Requirements Affecting State and Local Planning 

NCDOT will coordinate with the applicable Federal, State, and local government to identify all 

necessary permits for the MORE I-74 Project. Public notices for all permit actions, as required by 

the FHWA, USACE, United States Environmental Protection Agency (US EPA), and other 

relevant agencies will be executed by NCDOT as directed by the issuing agencies. 

NCDOT, and other appropriate planning agencies, have completed planning efforts to identify and 

analyze the investment needs and service objectives of the MORE I-74 Project. The planning 

documents that have identified the project or components of the project are summarized below. 

NC Moves 2050 Plan 

The NC Moves 2050 Plan2 is the strategic transportation plan 

that focuses on shaping the future of transportation in North 

Carolina to connect communities and support the economy 

and quality of life in North Carolina. It includes an 

Implementation Plan that provides actionable steps to 

complete in the near future. The Plan identifies project 

components of the MORE I-74 Project, including multiple 

Tier 1 actions that should be prioritized over the next ten 

years across the State’s roadway system. These actions 

include: 

• Investing in infrastructure capacity and connectivity to relieve freight bottlenecks and 

disperse freight demand, thus enhancing network efficiency, and;  

 
2NC Moves 2050 Plan Plan Results (ncdot.gov) 

https://www.ncdot.gov/initiatives-policies/Transportation/nc-2050-plan/ncmoves2050/Pages/Results.aspx
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• Identifying and prioritizing multimodal transportation improvements that enhance system 

performance and reliability. 

NC Statewide Multimodal Freight Plan 

The NC Statewide Multimodal Freight Plan3 is the State’s first 

multimodal freight plan. The Plan sets the goals and strategies 

to improve economic competitiveness, increase jobs, and 

enhance quality of life in North Carolina by enhancing the 

State’s freight transportation system over the next 25 years. 

The Plan provides compelling freight-specific 

recommendations and identifies project components of the 

MORE I-74 Project, including:  

• Enhancing freight system safety and security by reducing fatality and crash incidents rates 

and reducing economic loss due to transportation crashes, and; 

• Improve freight infrastructure conditions and the preservation of transportation assets by 

maintain, preserve, and extending the service life of transportation infrastructure, and; 

• Enhancing economic development opportunities and competitiveness by improving access 

to freight-related industries, intermodal operations, and industrial sites. 

NC Strategic Transportation Corridor Policy 

North Carolina's Strategic Transportation Corridors form the core network of multimodal 

passageways. These 25 corridors move large volumes of people and freight across the regions of 

the state and to key markets outside the state. The NC Strategic Transportation Corridor Policy4 

outlines the vision and goals for these corridors to provide essential system connectivity, facilitate 

high volume inter-regional mobility for both people and goods, and support efficient transportation 

logistics and economic development throughout the state. The transportation facilities and services 

within the corridors connect centers of economic activity of statewide and regional significance. 

Preserving the physical condition of these facilities and the quality of the service they provide 

supports North Carolina’s goals for economic development and will guide long-term planning at 

statewide, regional and corridor levels. These strategic corridors are considered the State’s highest 

priority when analyzed within the framework of regional or local transportation plans. The MORE 

I-74 Project includes the US 74 Route, which is currently designated as a Strategic Transportation 

Corridor by NCDOT. 

Assessment of Project Risk and Mitigation Strategies 

NCDOT, who will administer the project, has successfully completed work similar to the proposed 

project and experienced no procurement delays of any significance. The project site is currently 

utilized for highway purposes and is located on an active transportation corridor in the state, which 

may reduce many potential risks. NCDOT will identify and plan for risks toward successful 

 
3 NC Statewide Multimodal Freight Plan Statewide Freight Plan (ncdot.gov) 
4 NC Strategic Transportation Corridor Policy Microsoft Word - STC_Policy_Final_v1_030915.docx (ncdot.gov) 

https://connect.ncdot.gov/projects/planning/Statewide-Freight-Plan/Pages/default.aspx
https://www.ncdot.gov/initiatives-policies/Transportation/strategic-corridors/Documents/strategic-corridors-prioritization-policy.pdf
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delivery of the MORE I-74 Project. Based on preliminary observations and prior work completed 

in the project area, a potential risk strategy is presented in Table 2 below. 

Table 2: MORE I-74 Project Risk and Mitigation 

Potential Risk   Avoidance, Minimization, Mitigation Strategies   

Threatened and 

Endangered Species 

and Jurisdictional 

Waters  

According to a screening-level analysis, there are no critical habitats present in 

the project area. NCDOT will conduct surveys to determine potential impacts to 

federal threatened and/or engendered species and jurisdictional waters, where 

applicable, to determine potential impacts in the project area.   

Farmland 

Protections Policy 

Act Soils  

NCDOT will conduct a screening-level farmland analysis to determine potential 

impacts to active farmland and protected farmland soils. If necessary, complete a 

Farmland Conversion Form and submit to USDA.  

Permitting & 

Approvals   

NCDOT will conduct early and frequent coordination with federal and state 

agencies as part of the NEPA Process.  

ROW Acquisition   

The MORE I-74 Project will be constructed within existing right-of-way to the 

extent possible. Where applicable, new right-of-way requirements are limited to 

either undeveloped or portions of undeveloped properties.   

Title VI and 

Environmental 

Justice Populations   

The MORE I-74 Project will be constructed adjacent to known Environmental 

Justice populations. Minimization of impacts to these populations will be a 

priority throughout final design. If necessary, a comprehensive Public 

Engagement Plan will be developed to ensure that no person, on the grounds of 

race, color, national origin, sex, age, or disability, be subjected to discrimination 

under any programs, activities, or services.   

Public and 

Stakeholder Input  

Multiple stakeholders and project partners have been identified in anticipation for 

the MORE I-74 project. Early public engagement and outreach will be conducted 

to ensure full and fair participation of all potentially affected communities in the 

decision-making process. Any potential community impacts that may arise 

before, during, or after construction will be mitigated through continuous 

communication with the community.   

Noise and Air 

Analysis  

If necessary, a Traffic Noise Analysis will be conducted in accordance with 23 

CFR 772 to determine all noise-sensitive land uses. If necessary, a qualitative Air 

Quality Analysis will be conducted to determine any air toxic emissions and 

analyze Mobile Source Air Toxics.   

Technical Capacity 

NCDOT is ready to successfully deliver the MORE I-74 Project in compliance with any applicable 

local, State, and Federal requirements, including but not limited to, Buy America provisions, ADA 

regulations, Civil Rights requirements, Federal Motor Vehicle Safety Standards (FMVSS), and/or 

the Federal Motor Carrier Safety Regulations (FMCSR). The Department has received and 

managed numerous discretionary grant awards successfully and has proven its technical 

experience and ability to dedicate resources to projects with a similar scope. 

 


